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Project Cedar Lane over Rock Creek – Bridge Rehabilitation 
Last Week’s 
Accomplishments 

Completed pedestrian bridge foundation and new sidewalk. 

Next Week’s Goals Assemble temporary pedestrian bridge 
3-Week Look-Ahead 
of Major Activities 

Set pedestrian bridge in place.  

Project West Cedar Lane 
Last Week’s 
Accomplishments 

1) NIH provided comments on traffic signal plan and right of 
entry agreement for signal construction on 5/9/11. 

Next Week’s Goals 1) Finalize and execute right-of-entry agreement with NIH. 
2) MCTOS demobilized due to pending ROW easement with 
NIH.  
3) Issue NTP for metes and bound description for perpetual 
easement along NIH for shared use path, lighting and traffic 
signal equipment. 

3-Week Look-Ahead 
of Major Activities 

1) Issue NTP for construction.  
 

Project Jones Bridge Road Sidewalk 
Last Week’s 
Accomplishments 

MCTOS started Street Light work activity, Verizon Business 
commenced relocation of their underground service feed..  

Next Week’s Goals Verizon relocation continues relocation of underground service 
feed, Sidewalk completed from Grier Road to University Road.  

3-Week Look-Ahead 
of Major Activities 

Continue construction of Sidewalk and commence final sod 
placement in areas that sidewalk is complete. 

Project Battery Lane Wayfinding 
Last Week’s 
Accomplishments 

Signage is complete. 

Project MD355 Sidewalk 
Last Week’s 
Accomplishments 

Sidewalk construction is complete. 

Project MD355 Multimodal Crossing 
Last Week’s 
Accomplishments 

Received FHWA comments on 5/2/11 for draft CE.  SHA 
submitted revised CE document to FHWA on 5/4/11. 

Next Week’s Goals Receive FHWA approval for CE document. 
3-Week Look-Ahead 
of Major Activities 

 

 
 
 
 



Project Battery Lane from Old Georgetown Road to MD 355, 
pavement patching, milling and resurfacing project  

Last Week’s 
Accomplishments 

 

Next Week’s Goals Under contract terms contractor expected to start work the week 
of May 9th, approximately one month of work 

3-Week Look-Ahead 
of Major Activities 

 

Project Bethesda Lot 31 Parking Garage – CIP 500932 
Last Week’s 
Accomplishments 

DOT completed its review of cost estimates for a re-sized, 
underground garage with the developer’s management team. 
Verizon work to relocate utilities continues. 

Next Week’s Goals DOT will work with County Attorney’s Office to draft an 
amendment to the GDA to incorporate a re-sized garage. 

3-Week Look-Ahead 
of Major Activities 

Finalize the amendment to the GDA for a re-sized, underground 
garage. 
Verizon utility relocation will continue. 

Project Jones Bridge Road & Spring Valley Traffic Signal 
Last Week’s 
Accomplishments 

Electric service pedestal placed and inspected.  Electric service 
connected by Pepco. 

Next Week’s Goals Continue construction 
3-Week Look-Ahead 
of Major Activities 

Construction continues until complete, ECD summer 2011. 

Project Spring Valley Community Access Restrictions  
Last Week’s 
Accomplishments 

Continued design of temporary channelization and signing 
restricting right turns from SB MD185 onto Woodlawn Road, 
Montrose Driveway and Parsons Road 

Next Week’s Goals Continue design  
3-Week Look-Ahead 
of Major Activities 

Finalize design with SHA 

 


